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Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-006950

Address: 333 Burma Road Date Inspected: 26-May-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: Chen Xi CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG superstructure trial assembly

Summary of Items Observed:
    On this day CALTRANS OSM Quality Assurance Inspector (QA) Steve Hall was present during the times 
noted above for observations relative to the fabrication of the SAS Superstructure being performed by Zhenhua 
Port Machinery Company (ZPMC) at Changxing Island, in Shanghai, China. QA observed and/or found the 
following:

OBG superstructure trial assembly east line 

     This QA observed the contractors personnel performing a variety of tasks relative to the fabrication of the OBG 
east line including the following: install and drill side and bottom panel T-stiffener splice plates, general clean up 
and grinding, trimming stock material off of 2AE where crossbeam CB1 will connect and removing temporary fit 
up lugs from OBG splice between OBG 4BE and 5AE. 

OBG superstructure trial assembly west line 

     This QA observed ZPMC qualified welding personnel identified as 068251 perform SMAW repair welding on 
rain diverters at various locations on the west line. ZPMC QC identified as Mr. Zhang Zheng Mao was present to 
monitor the welding process. The welding parameters as measured using QC’s calibrated instruments appeared to 
be in general compliance with WPS-345-SMAW-4G (4F)-FCM-Repair.
     This QA observed ABF inspector checking root openings at the segment splice between 5AW and 4BW. The 
root openings inspected while this QA was present appeared to comply with the contract documents.
     ZPMC QC identified as Mr. Zhang Zheng Mao informed this QA that the welding at OBG segment splice 
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between 2AW and 2BW is complete.

     Unless otherwise noted, all work observed on this date appeared to be in general compliance with the 
applicable contract documents.

Summary of Conversations:
As mentioned above.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang (15000422372), who represents the Office of Structural Materials for 
your project. 

Inspected By: Hall,Steven Quality Assurance Inspector

Reviewed By: Prue,Erik QA Reviewer
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